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CIP Project Number: PK1002 

Title: Park Infrastructure Rehabilitation 

Project Phase: Design/Construction 

% of Phase Completion 

      Design           Construction 

 
                    

 
                    

Cost for this Phase: $ 200,000 

Funding Sources: General Revenue 

Project Manager: Joe Chesser/Erle Gooding 

Contractor: TBD 

Consultant: TBD 

Project Description: Annual dollars to address Park renovations and upgrades 

that meet the criteria for capital improvements. The Parks Facility Assessment was 

prepared as a component of the Infrastructure Management Plan.   

Justification: Heavy use of Parks and Recreation facilities results in wear and tear. 

Funding to address rehabilitation issues as they arise and will ensure that the 

facilities remain attractive and functional while preventing the need of costly 

renovations in the future. Park facility assessment study identified priority projects 

for rehabilitation. 

Updates:  

March:Getting quotes on replacement of the Lost Creek Park  playground structure.  

Target date for construction is June/July 2010. 

Ordering replacement parts for the City Park Playground equipment. 

Preparing Specification for bidding the following projects : 



Oyster Creek Park Trail Rehab- repair damaged asphalt, crack seal, and seal coat trail.  Target schedule is 

July-August 2010. 

Slockett Park Parking Lot Rehab.- Asphalt Patch , seal coat, and stripe parking spaces. Target Schedule 

August/Sept. 2010 

City Park Parking lot Rehab. – Parking lot asphalt repair, drainage rehab., seal coat, stripe. Target 

schedule June/July 2010 

Woodstream Trail Rehab. – Section 2 ( section 1 completed in FY 2009), Section 2 will include 

approximately 1000 linear feet of trail replacement.  Additional sections will be addressed in future 

Rehab. Budgets.  

Oyster Creek Park Turf Rehab. – Aeration Treatment. Target date April /May  

Carry over projects from FY2009 include: 

Landscape Planting Rehab at Imperial Park (completed Feb. 2010), Thomas James Park (completed 

March 2010), Lost Creek Park in conjunction with the Minute Maid volunteer  Adopt-A-Spot project ( 

April 2010), 

Erosion Control Rehab. – Oyster Creek Park Water Feature , scheduled for March/April 2010 

Covington West Park Playground Rehab.– Swing Set installation to meet Playground safety 

requirements( completed March 2010) 

Oyster Creek Park Tree transplants per Center Point Energy requirement to move father from the power 

line easement (completed Feb. 2010) 

Skate Pavilion Painting and Fence repair. Target Schedule June-August 

Eldridge Park – picnic table replacements ( received delivery March 2010) 

 

 

 

 

 

 

 

 



 


